Lonsdale Comprehensive Plan Schedule

	Activities and/or Meetings	Timeline	Nov.	Dec.	Jan.	Feb.	March April	May	June	July	Aug.	Sept.	Oct.
1	Meeting with City Staff to review plan components & process	2015											
2	PC Meeting Meeting #1: Introduction	2015											
3	Visioning Session	2015											
4	On-Line Survey	2015											
5	PC Meeting #2: Demographics	2016											
6	PC Meeting #2: Natural Resources	2016											
7	Meeting with EDA/Chamber	2016											
8	PC Meeting #3: Economy & Employment	2016											
9	Meeting with Park Bd	2016											
10	PC Meeting #4: Parks, Trails & Rec.	2016											
11	PC Meeting #5: Land Use	2016											
12	PC Meeting #6: Growth Management	2016											
13	PC Meeting #7: Transportation	2016											
14	PC Meeting #7: Utilities	2016											
15	PC Meeting #8: Housing	2016											
16	PC Meeting #9: Implementation	2016											
17	Prepare Draft Plan Documents	2016											
18	PC Meeting #10 Open House/Public Hearing	2016											
19	Council action/adoption	2016											